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INSTALLATION RESTORATIONPROGRAM
• _, MONTHLY STATUS REPORT

MAY 1990

1. Progress During the Reporting Period -

a. Phase II soil borings and well installation at Sites 8 and 9 were completed in May with the
drilling and sampling of 13 soil borings and the installation of 19wells. Well
development at Sites 8 and 9 also beganin May and willbe complete in June. May field
activities are shown.

Repair work on the sewer line punctured during the Cone penetrometer
(CPT)/Hydropunchactivities was completedin May.

Phase II drilling on the west side of the Base is now complete, with the exceptionof
shallow soil borings to be drilled at each of the nine sumpsand oil/water Separatorsthat
constitute Site 15, and the shallow soil borings to be drilled at Site 16. Work at Sites 15
and 16will be conducted in conjunctionwith drilling at the remainderof the Phase II sites.
This work is scheduled for late Summer 1990. Progress on overall Phase II field activities
is shown on Table 2.

b. Removals:

Phase I tank removals were performed. Tanks 2, 14, 43, 53, 67 and Sump 66 were
removed, excavation of highly contaminated soil was performed, and soil sampleswere

_, obtained and analyzed.

- Evaluation of source control actions at sites 12 and 14continued. Existing data has
been analyzed and the need to perform source controls is being assessed.

- Bid specificationsfor abandoned wells were submitted to prospective contractors and
bid propo, als were received. Site preparation for wellclosures began.

- Survey work was performed to establish the location of abandoned well number
23A01. The well was determined to be outside the NAS Moffett Field southern
property boundary.

2. Reports and Meetings -

The followingreports were submitted in May:

• May 15, 1990, Quarterly Report.

• Copies of the Draft Field Work Plan for Phase II Tank Removal Field Work activities.

Two project meetings and a Technical ReviewCommittee (TRC) were held in May.
Presentations on RCRA activities at NAS MoffettField, CPT/Hydropunchresults, abandoned
well closure activities, and tank removal were made at theTRC meeting. May meetingsare
shown on Table 3.
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_, 3. Problems Encountered and Resolutions -

Known well in Site 5 area is not located where Kennedy/Jenks/Chilton report identified. This
well will be transferred to the suspected weU investigation.

4. Reports Scheduled for June/July Submittal -

• The Project Management Plan will be finalized.

• Completion of the Draft Phase 1I Tank Removal EE/CA

5. Planned field activities for June and July are shown on Table 4. In addition, the completion of
Phase I Tank Removal activities will be performed.



TABLE I. PHASE II FIELD ACTIVITIES FOR MAY 1990
NAS MOFFETT FIELD

SOIL WELL WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPLING

_ m _ m

4/6/7 ....

8 X X X -
9 X X X -

NOTE: X DENOTES ACTIVITY. - DENOTES NO ACTIVITY.



TABLE 2. STATUS OF PHASE II ACTIVITIES AS OF MAY 31, 1990
NAS MOFFETT FIELD RI/FS

CONE PENETROMETER HYDROPUNCH SOIL BORINGS WELL INSTALLATION
SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

3 8 8 6 6 3 0 II 0

4/6/7 14 14 9 9 4 0 13 0
5 39 39 39 39 26 0 18 0
8 19 19 17 17 0 6 4 4
9 35 35 39 39 14 ii 33 33

15 0 0 0 0 9 0 0 0
16 0 0 0 0 4 0 0 0

TOTAL 115 115 II0 Ii0 60 17 79 37

NOTE: FREE-PRODUCT WELLS ARE INCLUDED IN TOTALS. ONE WELL AT SITE 9 WAS
REMOVED FROM PLANS DUE TO LOCATION CONSTRAINTS.



Table 3. May 1990 Moffett Meetings

Date Location Attendees Topic/Comments

5/15/90 Moffett Anshutz (Moffett); Chao NASAinvestigation;
(WESTDIV); Bartling, Moffett RI/FS status,
Bradley tiT); LeClaire progress
(Montgomery); Adkisson
(PRC); Olliges (NASA);
Burns (Reidel)

5/16/90 Moffett Anschutz,Samora -_Status of NASA ._.-
(Moffett);Mitani (EPA); i_- investigation; ....
Loyd, Black (CDM); Moffett RI/FS
LeClaire (Montgomery); status, progress
Nakashima(DHS);Chao,
Obland (WESTDIV);
Adkisson (PRC);Olliges
(NASA);Burns (Reidel);
Bradley,Bartling (IT);
Tang (RWQCB) .

':5/16/90 Moffett TechnicalReview TRCmeeting;presen-
Committee Members tation madeon RCRA

activities at
Moffett, CPT/hydro-
punch results,
abandoned well
closure plans, and
tank removal plans.
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TABLE 4. PROJECTED FIELD ACTIVITIES FOR THE MONTH OF JUNE AND JULY 1990,
NAS MOFFETT FIELD RI/FS

SOIL BORINGS WELL INSTALLATION WELL DEVELOPMENT WELL SAMPLING

SITE JUNE JULY JUNE JULY JUNE JULY JUNE JULY

3 0 0 0 0 0 0 0 0

4/6/7 0 0 0 0 0 0 0 0
5 0 0 0 0 0 0 0 0

8 0 0 0 0 4 0 4 4

• 9 0 0 0 0 8 0 33 33 :,
15 0 0 0 0 0 0 0 0

16 0 0 0 0 0 0 0 0 ,'

TOTAL 0 0 0 0 12 0 37 37


